

Project Planning Phase

Project Planning (Product Backlog, Sprint Planning, Stories, Story Points)

Date	29 June 2026
Name	HARRI VENDHAN L
Project Name	Metro ticket genrating system in servicenow
Maximum Marks	5 Marks

1. Product Backlog, Sprint Schedule, and Estimation

Below is the complete backlog mapping out the implementation details, sizing configurations, and prioritization for your individual development track.

User Stories & Sprint Matrix

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Service Catalog & Forms Setup	USN-1	As a passenger, I can open the self-service portal and view the Metro Ticket Booking and Smart Card Recharge catalog items. 	2	High	Individual Developer
Sprint-1	Ticket Booking (Flow & Logic)	USN-2	As a passenger, I can fill in journey details (source, destination, date, passengers) and submit a ticket booking request. 	3	High	Individual Developer
Sprint-1	Smart Card Recharge (Flow & Logic)	USN-3	As a passenger, I can enter my smart card details and recharge amount to update the smart card balance. 	2	Medium	Individual Developer
Sprint-2	Metro Database & Record Creation	USN-4	As a system, I can automatically create and store booking/recharge records in the Metro Database using Flow Designer. 	2	High	Individual Developer
Sprint-2	QR Code Generation & Ticket Delivery	USN-5	As a passenger, I can receive a QR code e-ticket after successful booking for easy metro entry and verification. 	5	High	Individual Developer
Sprint-2	Dashboard & Reporting	USN-6	As an admin, I can view booking and recharge reports on a dashboard with real-time metrics and transaction summaries. 	5	Low	Individual Developer

● Red – High Priority ● Yellow – Medium Priority ● Green – Low Priority

2. Burndown Chart & Progress Metrics

A burndown chart visually tracks the remaining work (measured in Story Points) against time over a **10-day sprint cycle**. For this Metro Ticket Booking & Smart Card Recharge System, the chart reflects the progress of an individual developer in implementing ServiceNow components such as Service Catalog, Flow Designer, Metro Database, and QR Code generation.

Sprint-1 Burndown Analysis

- **Starting Baseline: 8 Story Points.**
- **Mid-Sprint Status (Day 5):** Successfully completed the Service Catalog design, catalog variables, and UI Policies. The passenger booking form and smart card recharge form were configured ahead of schedule using ServiceNow's built-in catalog features.

- **Sprint Closure:** Completed Flow Designer automation and Metro Database record creation by **Day 9**. Sprint-1 finished with **zero pending Story Points**, closely matching the ideal burndown line.

Sprint-2 Burndown Analysis

- **Starting Baseline: 12 Story Points.**
- **Mid-Sprint Status (Day 5):** Progress slowed while implementing Business Rules and QR Code generation due to field mapping and Metro Database configuration issues.
- **Sprint Closure:** Resolved QR Code generation and Business Rule issues by **Day 8**. Completed testing, database validation, and final workflow integration by **Day 10**, reducing the remaining effort to **0 Story Points**.

3. Individual Sprint Retrospective

A self-retrospective was conducted after completing the Metro Ticket Booking & Smart Card Recharge System to evaluate development progress, identify challenges, and improve future project execution.

What Went Well

- **ServiceNow Automation:** Using Service Catalog, Flow Designer, and Business Rules significantly reduced manual development effort and simplified workflow automation.
- **Modular Development:** Dividing the project into separate modules such as Ticket Booking, Smart Card Recharge, Metro Database, and QR Code Generation made implementation easier and more manageable.

What Could Be Improved

- **QR Code Integration:** Configuring QR Code generation and mapping Metro Database fields required more debugging time than expected. Future projects should allocate additional time for integration and testing.