

Acceptance Testing
UAT Execution & Report Submission

Date	29 June 2026
Name	HARRI VENDHAN L
Project Name	Metro ticket generating system in ServiceNow
Maximum Marks	4 Marks

1. Purpose of the Document

This document provides a summary of the testing activities performed for the **Metro Ticket Booking System** before deployment to the **User Acceptance Testing (UAT)** phase. It includes details of defect resolution, testing progress, execution status, and overall system quality to ensure the application is ready for end-user validation.

2. Defect Analysis

The following table summarizes the defects identified during testing and their resolution status based on severity levels. It provides an overview of how reported issues were analyzed and resolved throughout the testing cycle.

Resolution Status	Severity 1	Severity 2	Severity 3	Severity 4	Total
Resolved by Design	6	3	4	5	18
Duplicate Issues	2	1	1	0	4
External Dependency	1	2	2	1	6
Fixed	8	5	6	15	34
Unable to Reproduce	0	1	1	0	2
Deferred / Skipped	0	0	0	1	1
Accepted (Won't Fix)	0	5	1	1	7
Total	17	17	15	23	72

3. Test Case Analysis

The table below presents the execution status of all test cases conducted for different functional modules of the Metro Ticket Booking System. It shows the total number of test cases along with their pass, fail, and pending status.

Module	Total Test Cases	Not Executed	Failed	Passed
Ticket Booking Module	7	0	0	7

Module	Total Test Cases	Not Executed	Failed	Passed
Service Portal Application	51	0	0	51
Security & Access Control	2	0	0	2
Smart Card Recharge Module	3	0	0	3
Notification & Exception Handling	9	0	0	9
Report Generation	4	0	0	4
System Configuration & Version Control	2	0	0	2